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22nd APEC TRANSPORTATION WORKING GROUP MEETING

Busan, Korea 

1 - 5 September 2003

TPT-WG22/HOD/7
S/SCCs/PD/HODs MEETING
PROGRESS REPORT OF 2001-2004 APEC-FUNDED

TPT-WG PROOJECTS

1-2 September 2003

PROGRESS REPORT OF 2001-2004 APEC-FUNDED PROJECTS     

TRANSPORTATION WORKING GROUP 
As of August 25, 2003

	FY
	Number of Projects Approved
	Number of Projects Completed



	2001
	5
	5

	2002
	8
	2

	2003
	7
	0

	2004
	5
	0

	Project No. 
	Project Name
	Status
	Remarks and Reason for Underspending




2001 projects

	TPT 01/2001


	Towards Mutual Recognition of Transport Professional Qualifications
	Completed
	Evaluation report received

	TPT 02/2001
	Analysis of the Economic Benefits of the Provision of Hydrographic Services in the APEC Region
	Completed
	Evaluation report received

	TPT 01/2001T
	APEC Paperless Trading Demonstration Project – Electronic Transmission of the SANCRT Message
	Completed
	Extended till  October 31,2003

	TPT 02/2001T
	Electronic Port Manifests Project
	Completed
	Evaluation report received

	TPT 03/2001T 
	Efficiency in the Facilitation of International Seaborne Trade
	Completed
	 Evaluation report received


2002 projects

	TPT 01/2002T
	Sea and Air Container Track and Trace Technologies; Analysis and Case Studies
	In progress
	Contract was signed 16/12/02

	TPT 01/2002
	Identification of Needed Intermodal Skills & Development of Required Training Programs phase II
	In progress
	Contract was signed

	TPT 02/2002
	Harmonization of Automotive Technical Regulations: Training Regulators to Implement Harmonized Regulatory Systems
	Completed
	Evaluation report required

	TPT 04/2002

(urgent)
	A Terrorism Crisis Management Exercise (Phase 1  -  Feasibility Study
	In progress
	Seminar to be held in Moscow June/July no information on this project.

	TPT 02/2002T
	Non-Tariff  Measures in the Transport Sector
	In progress
	Contract was signed

	TPT 03/2002T
	Identification of Competency Standards For Perishable Goods Handling & Development of Training Programs
	In progress
	Contract was signed

	TPT 08/2002T

(urgent)


	Survey of Training Requirements and Capabilities, including Development of a Training Database
	In preparation
	Not started 

	TPT09/2002T

(urgent)
	Promoting 100%Screening of Baggage
	Completed


	Seminar was held in August 2003 in Hong Kong, China.

Evaluation report required


2003 projects

	TPT 01/2003


	Initiatives for Improving Road Transportation Safety-Phase I

(Chinese Taipei)
	In progress


	 Contract  was signed

	TPT 02/2003
	Aviation Law Training in APEC Economies

(Australia)
	In preparation
	Scheduled for the second half of 2003 in Thailand

	TPT04/2003


	APEC Accreditation of Seafarer Manning Agencies

(Australia)
	In progress
	Contract was signed in May 2003

	TPT06/2003

Urgent 
	Enhancing Secure Trade and Efficiency in the APEC Region with Intelligent Transportation Systems (ITS) and eCommerce Technologies ("the APEC Secure Trade Project")
	In progress

USA
	Contract is signed in August 

	TPT 01/2003T
	Electronic Intra port Community discussion Group Pilot Project
	In progress
	Contract was signed in August 2003

	TPT 02/2003T

urgent
	Support for Aviation Security Audits Phase I : Preparation for ICAO Universal Security Audit Program (USAP) Audits
	In progress

Canada
	RFP is underway

	 TPT03/2003T

urgent
	APEC High-Level Meeting in Maritime Security Cooperation
	In preparation
	To be held in September 2003 in Manila


2004 projects

	TPT 01/2004


	Mutual Recognition of Qualifications for the Intermodal/logistic Manager
	Not started
	Approved by July BMC Meeting

	TPT 02/2004
	GNSS Awareness Raising Workshops
	Not started 
	Approved by July BMC Meeting after deducting amount for transport – US$400

	TPT01/2004T


	International Air Services Negotiations Training Course

 
	Not started
	Approved by July BMC Meeting.  Waiver for funding of airfare and per diem for government official is approved.

	TPT02/2004T
	Intermodal Case Studies - Phase II (TPT 03/2000T)  - Dissemination and Extension


	Not started
	

	TPT03/2004T
	Study on Container Throughput Forecasting for Shipping and Port Development Strategies in the APEC Region


	Not Started
	Approved after deducting amounts stated: Publication (4,000) Photocopying (800) Communications (1,000)

Hosting (4,000)


