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TPT-WG21/ SC/CT/4.7
STEERING COMMITTEE: MORE COMPETITIVE TRANSPORTATION INDUSTRY (INCLUDING INFRASTRUCTURES) 

PROGRESS REPORT FOR the project

“non-tariff measures in the transport sector”
TPT 02/2002T

LEAD ECONOMY:

AUSTRALIA

TWENTY FIRST APEC TRANSPORTATION WORKING GROUP

MEETING, BRISBANE, AUSTRALIA, SEPTEMBER 2002

Current Status
Selection of a Consultant to perform the project has been finalised. The contract between the Consultant and the APEC Secretariat was signed. The Consultant started work on the project.
Background
The project “Non-Tariff Measures in the Transport Sector” was initiated as a consequence of the request from the APEC Market Access Group.  Australia as the Chair of the APEC TPT-WG Steering Committee on More Competitive Transportation Industry undertook to develop a project proposal.  The proposal was developed and presented to the 19th TPT-WG meeting in April 2001.  The meeting endoresed the proposal and agreed to submit it to the APEC Budget and Management Committee (BMC) for funding

The objective of the project is to identify the existing non-tariff measures and anti-competitive business practices in the transport sector of the APEC economies and develop a “best practice model” which can serve as a guide to the elimination or reduction of any barriers. As such the project will benefit most of the participants in the transport industry in the APEC region.

The BMC gave the final funding approval for the project for US$99,000 from the TILF account in August 2001.  The APEC Ministerial Meeting in Shanghai in October 2001 approved the project for inclusion in the 2002 TILF Special Account budget.  Following that Australia in consultation with the APEC Secretariat developed tender documentation. A Steering Committee for the project was formed including Australia, Japan and New Zealand.

In March – April 2002 a tender to perform consultancy for the project was held. The Steering Committee selected Australian company “Meyrick & Associates Pty Ltd” as a successful tenderer. This selection was endorsed by the APEC Secretariat. In July 2002 “Meyrick & Associates Pty Ltd” signed a contract with the APEC Secretariat.

Attachment A

The proposed timetable for the implementation of the project

1.
Deadline for submission of proposals to the Project Overseer
15 March 2002

2.
Proposal evaluation and tenderer selection 


5 April 2002

3.
Negotiation of contract details between the APEC Secretariat and the successful tenderer
8-16 April 2002

5. Inventory of the work on the issue performed within the TPT-WG

May 2002

6.
Analysis of the legislation and government regulations of the APEC economies

June/July 2002

7.
Analysis of regulations and other administrative arrangements at non-federal (local) level in the APEC economies.
August/October 2002

8.
Interim report on stages 1 to 3 of the project. (Payment of the first disbursement to the consultant)
Late October 2002

9. Interview program with major participants in the transport industry in the APEC region
Nov 2002/Jan 2003

10. Comparative analysis of the legislation and business practices of the APEC economies
Feb/March 2003

11. Interim report on stages 4 to 5 of the project. (Payment of the second disbursement to the consultant)
Late April 2003

12. Summarising the conclusions and developing the “best practice” model
April/May 2003

13. Preparation and submission of the draft final report to the TPT-WG. (Payment of the third disbursement to the consultant)
June 2003

14. Finalisation of the report at the TPT-WG meeting. (Payment of the final disbursement to the consultant)
October 2003

