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	Transportation Working Group Meeting
Beijing, China

19-23 April 2004


PROGRESS REPORT OF 2002-2004 APEC-FUNDED PROJECTS     

TRANSPORTATION WORKING GROUP 
As of March 30, 2004

	FY
	Number of Projects Approved
	Number of Projects Completed



	2002
	8
	3 (1 is terminated)

	2003
	7
	1

	2004
	5
	0

	Project No. 
	Project Name
	Status
	Remarks and Reason for Underspending




2002 projects

	TPT 01/2002T
	Sea and Air Container Track and Trace Technologies; Analysis and Case Studies
	In progress

Extension is granted till 29 February and then 30 June 2004
	Contract was signed 16/12/02

2nd draft report is due Feb '04.

	TPT 01/2002
	Identification of Needed Intermodal Skills & Development of Required Training Programs phase II
	In progress

Extension is granted till 31.08.04
	Contract was signed

	TPT 02/2002
	Harmonization of Automotive Technical Regulations: Training Regulators to Implement Harmonized Regulatory Systems
	Completed
	Evaluation report required

Report due early January 2004.



	TPT 04/2002

(urgent)
	A Terrorism Crisis Management Exercise (Phase 1  -  Feasibility Study
	Nil
	Terminated

	TPT 02/2002T
	Non-Tariff  Measures in the Transport Sector
	Completed

Extension was granted to 30 June 2004
	Evaluation report required 
Waiting on final report from consultants.



	TPT 03/2002T
	Identification of Competency Standards For Perishable Goods Handling & Development of Training Programs
	Completed
	Contract was signed

Final report received Dec 15. Evaluation due Jan 2004.



	TPT 08/2002T

(urgent)


	Survey of Training Requirements and Capabilities, including Development of a Training Database
	Extension  is granted to 30 June 2004


	  

	TPT09/2002T

(urgent)
	Promoting 100%Screening of Baggage
	Completed

Extension is granted to 31 August 2004
	Seminar was held in August 2003 in Hong Kong, China.

Evaluation report required


2003 projects

	TPT 01/2003


	Initiatives for Improving Road Transportation Safety-Phase I

(Chinese Taipei)
	In progress


	 Contract  was signed

	TPT 02/2003
	Aviation Law Training in APEC Economies

(Australia)
	In preparation

Not started. Expected start February 2004.


	Scheduled for 2004 in Thailand

	TPT04/2003


	APEC Accreditation of Seafarer Manning Agencies

(Australia)
	In progress

Task 2 completed, Task 3 due 24/2/04, Task 4 due 8/4/04.


	Contract was signed in May 2003

	TPT06/2003

Urgent 
	Enhancing Secure Trade and Efficiency in the APEC Region with Intelligent Transportation Systems (ITS) and eCommerce Technologies ("the APEC Secure Trade Project")
	In progress

USA
	Contract is signed in August 2003

	TPT 01/2003T
	Electronic Intra port Community discussion Group Pilot Project
	In progress

Consultant is currently working on project.

Seeking extension of allocations


	Contract was signed in August 2003 

	TPT 02/2003T

urgent
	Support for Aviation Security Audits Phase I : Preparation for ICAO Universal Security Audit Program (USAP) Audits
	In progress

Canada
	Contract was signed in December 3,2003

	 TPT03/2003T

urgent
	APEC High-Level Meeting in Maritime Security Cooperation
	Completed
	Held in September 2003 in Manila


2004 projects

	TPT 01/2004


	Mutual Recognition of Qualifications for the Intermodal/logistic Manager
	Not started
	Approved by July BMC Meeting

	TPT 02/2004
	GNSS Awareness Raising Workshops
	Not started 
	Approved by July BMC Meeting after deducting amount for transport – US$400

	TPT01/2004T


	International Air Services Negotiations Training Course

 
	Not started
	Approved by July BMC Meeting.  Waiver for funding of airfare and per diem for government official is approved.

	TPT02/2004T
	Intermodal Case Studies - Phase II (TPT 03/2000T)  - Dissemination and Extension


	Not started
	

	TPT03/2004T
	Study on Container Throughput Forecasting for Shipping and Port Development Strategies in the APEC Region


	Not Started
	Approved after deducting amounts stated: Publication (4,000) Photocopying (800) Communications (1,000)

Hosting (4,000)


