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TPT Ongoing Projects
	Project No.
	Title
	Project Stage/ Status
	Approved Budget (US$)
	Approved Disbursement Deadline
	Project Overseer

	TPT 01/2005 (ext. 30/12/07)
	Traffic Safety Data System
	TA preparation for self-funded event in the Philippines and USA finished.

Project expired, no extension request sent in.
	60,000
	31st December 2007
	· Kevin Sample
Email: Kevin.Sample@ost.dot.gov

	TPT 01/2005T (ext. 31.12.08)
	International Ship and Port Facility Security Code Implementation
	PNG model visit (15-19 Oct 07) done, partial claims submitted, waiting for the rest to submit;

Jakarta conference (4-7 Dec 07) done, claims all submitted and processed; Peru workshop (17-19 Mar 08), undertaking signed, wait for claims to come in.
	138,600
	31st December 2008
	· Mr. Michael C. Long
Email: Michael.C.Long@uscg.mil

	TPT 02/2005T (ext. 30/04/2008) 
	Enhancing Secure Trade and Efficiency in the APEC Region with Intelligent Transportation Systems and eCommerce Technologies.  Phase 3-5: An Evaluation of the Economics of Trade Security Enchancement via the Smart and Secure Trade Lanes (SST) Initiative.
	1st contract payment done in July; 2nd payment submitted; waiting for final task – report results to be sent in and to process final payment. 
	249,500
	30th April 2008
	· Mr Walter Kulyk
Email: walter.kulyk@fta.dot.gov

	TPT 01/2006T

Proposing Economy:  

Philippines
	Intermodal Skills Seminar: Developing Core Competencies and Leadership Skills in Planning and Managing Intermodal Systems and Technology
	Project completed and reimbursed.
	36,713
	31st December 2007
	· Dr. Madeleine C. Abada
Email: madeleineabada@yahoo.com

	TPT 02/2006

Proposing Economy:

USA
	Short Sea Shipping Study: A Report on Successful SSS Models that can Improve Ports’ Efficiency and Security while Reducing Congestion, Fuel Costs, and Pollution
	Travel trips reimbursed and project completed.
	59,500
	31st December 2007
	· Mr. Walter Kulyk
Email: Walter.Kulyk@dot.gov 

	TPT 05/2006

Proposing Economy:

CANADA (ext. 01/11/2008)
	EXAMINATION OF THE ROLE OF SEDIMENT IN SHIP SOURCE INTRODUCTIONS OF AQUATIC INVASIVE SPECIES IN THE APEC REGION. 
	Still trying to reach an agreement on the contract format and wordings with Consultant: Dr Colin Levings, Canada’s Fisheries and Oceans.
	91,060


	1st November 2008
	· Mr. Richard Day

Email: dayrh@tc.gc.ca

	TPT 02/2007

Proposing Economy:  

Canada
	Facilitation of International Shipping Project –  Competition Policy Related to Liner Shipping
	First contract payment (July 07) done;

Dr. Liu biz visit reimbursement done;

Mr. Reynolds biz visit to Canada: TA prepared;

Mr. Reynolds trip: claim for reimbursement submitted.
	129,500
	31st December 2008
	· Doug O’Keefe
Email: okeefed@tc.gc.ca; rysanej@tc.gc.ca     

	TPT 04/2007

Proposing Economy:  

China
	Symposium on APEC Port Services Network


	Event finished;

Claims pending: Ningbo government, Malaysian delegates, and Indonesian delegates.
	81,650
	31st December 2008
	· Zhang Xiaojie
Email: zhangxj@moc.gov.cn

	TPT 05/2007

Proposing Economy:  Philippines


	Land International Security and Commuters’ Advocacy Protocol (Land IS-CAP)
	Contract signed and processing 1st term contract payment to contractor.
	82,183
	31st December 2008
	· Cecilio R. Penilla

Email: spenilla@pldtdsl.net

	TPT 06/2007

Proposing Economy:  USA
	Management of Security, Safety and Emerging Technology in Intermodal Transportation and Supply Chain Systems
	Checking on the contract request, what’s the amount and the tasks to be done.
	45,750
	31st December 2008
	· Mr. Walter Kulyk
Email: Walter.Kulyk@dot.gov

	TPT 02/2007T

Proposing Economy:  USA
	Web-based Atlas of Trade and Transportation Corridors (WATTS): A web-based information system for transportation infrastructures, trade flows, and impediments related to Bogor’s Goal
	Progress Report received: Project is in the planning stage.
	122,500
	31st December 2008
	· Dr. Jess Browning
Email: jessb@u.washington.edu

	TPT 01/2008A (Proposal submitted, not approved yet)
	Using More Inland Rivers in Intermodal Transport
	PP and QAF prepared submitted. Not approved by BMC yet.
	60,000
	
	· Mr. Fei, Weijun
Email: fwj@wti.ac.cn
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